

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITES  
FOR THE FIRST QUARTER, CY 2020**

**MUNICIPALITY OF BAMBAN  
PROVINCE OF TARLAC**

Programs or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extension, if any
					% of Completion Completion	Total Cost Incurred to Date	
Furnishing of Labor and Materails for the NHA-Bamban Resettlement Project for the Indigenous people of Bamban	Brgy San Vicente	9,990,426.82	March 14, 2016	March 5, 2018	89.772%	8,968,605.96	2

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

**ROSARIO L. CAMPO**  
OIC -Municipal Accountant

**Hon. JOSE ANTONIO T. FELICIANO**  
Municipal Mayor

