

Municipal Government of Bamban - 3rd Supplemental Annual Procurement Plan for FY 2022

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|--|----------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1 | FURNISHING LABOR AND MATERIALS FOR THE REHABILITATION OF EXISTING PANDAN - PAGASA ROAD, MCARTHUR HIGHWAY TO BANABA BRIDGE AND POULTRY DRESSING PLANT, DAPDAP BAMBAN, TARLAC | MAYOR'S OFFICE | NO | Competitive Bidding | 10/28/2022 | 11/17/2022 | 11/22/2022 | 11/24/2022 | GoP | 10,121,376.30 | - | 10,121,376.30 | - |
| 2 | FURNISHING LABOR AND MATERIALS FOR THE REHABILITATION OF SLOPE PROTECTION WITH DITCH CANAL AT SITIO MANO & SITIO DULUPON | MAYOR'S OFFICE | NO | Competitive Bidding | 10/28/2022 | 11/17/2022 | 11/22/2022 | 11/24/2022 | GoP | 1,831,031.24 | - | 1,831,031.24 | - |
| 3 | FURNISHING AND DELIVERY OF HARDWARE MATERIALS AND ELECTRICAL MATERIALS | MAYOR'S OFFICE | NO | Competitive Bidding | 11/03/2022 | 11/23/2022 | 11/28/2022 | 12/01/2022 | GoP | 1,999,205.00 | - | 1,999,205.00 | - |
| 4 | FURNISHING LABOR AND MATERIALS FOR THE FENCING/REPAINTING/BEAUTIFICATION OF PUBLIC CEMETERY AT DAPDAP, BAMBAN, TARLAC | MAYOR'S OFFICE | NO | Competitive Bidding | 11/21/2022 | 12/12/2022 | 12/15/2022 | 12/19/2022 | GoP | 4,991,876.58 | - | 4,991,876.58 | - |
| 5 | FURNISHING LABOR AND MATERIALS FOR THE INSTALLATION OF PROPOSED SOLAR LAMP POSTS AT SITIO PANDAN-PAGASA ROAD, BAMBAN, TARLAC | MAYOR'S OFFICE | NO | Competitive Bidding | 11/21/2022 | 12/12/2022 | 12/15/2022 | 12/19/2022 | GoP | 4,999,586.40 | - | 4,999,586.40 | - |
| 6 | FURNISHING LABOR AND MATERIALS FOR THE CONSTRUCTION OF TWO BARREL BOX CULVERT WITH SLOPE PROTECTION AT BARANGAY BANGCU, DAPDAP, BAMBAN, TARLAC | MAYOR'S OFFICE | NO | Competitive Bidding | 11/21/2022 | 12/12/2022 | 12/15/2022 | 12/19/2022 | GoP | 2,987,337.76 | - | 2,987,337.76 | - |
| 7 | FURNISHING LABOR AND MATERIALS FOR THE CONSTRUCTION OF THE PROPOSED ONE BARREL BOX CULVERT WITH RETAINING WALL AND SLOPE PROTECTION AT BARANGAYS SAN NICOLAS/SAN ROQUE, BAMBAN, TARLAC | MAYOR'S OFFICE | NO | Competitive Bidding | 11/24/2022 | 12/14/2022 | 12/19/2022 | 12/21/2022 | GoP | 2,992,760.38 | - | 2,992,760.38 | - |

| | | | | | | | | | | | | | |
|----|---|----------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 8 | FURNISHING LABOR AND MATERIALS FOR THE CONSTRUCTION OF BAMBAN PUBLIC MARKET, ONE STOREY WET & DRY MARKET (PHASE 3-PACKAGE 5), MC ARTHUR HIGHWAY, ANUPUL, BAMBAN, TARLAC | MAYOR'S OFFICE | NO | Competitive Bidding | 12/01/2022 | 12/21/2022 | 12/26/2022 | 12/28/2022 | GoP | 17,999,973.32 | - | 17,999,973.32 | - |
| 9 | FURNISHING LABOR AND MATERIALS FOR THE CONSTRUCTION OF PROPOSED BENCH FOR OPEN PARK AT DAPDAP OVAL, BAMBAN, TARLAC | MAYOR'S OFFICE | NO | Competitive Bidding | 12/01/2022 | 12/21/2022 | 12/26/2022 | 12/28/2022 | GoP | 1,999,634.80 | - | 1,999,634.80 | - |
| 10 | FURNISHING AND DELIVERY OF THREE (3) UNITS MASS-TRANSPORT VEHICLES | MAYOR'S OFFICE | NO | Competitive Bidding | 12/01/2022 | 12/21/2022 | 12/26/2022 | 12/28/2022 | GoP | 7,770,000.00 | - | 7,770,000.00 | - |
| 11 | FURNISHING LABOR AND MATERIALS FOR THE REHABILITATION AND REPAIR OF SLOPE PROTECTION AT SITIO PANAIAN, BARANGAY SAN NICOLAS, BAMBAN, TARLAC | MAYOR'S OFFICE | NO | Competitive Bidding | 12/06/2022 | 12/14/2022 | 12/19/2022 | 12/21/2022 | GoP | 995,121.97 | - | 995,121.97 | - |
| 12 | FURNISHING LABOR AND MATERIALS FOR THE REHABILITATION OF EXISTING ROAD AT MACALE ST., BARANGAY SAN ROQUE TO BARANGAY LAPAZ, BAMBAN, TARLAC | MAYOR'S OFFICE | NO | Competitive Bidding | 12/06/2022 | 12/14/2022 | 12/19/2022 | 12/21/2022 | GoP | 994,926.08 | - | 994,926.08 | - |

Prepared by:


NASSER M. LACANLALE
 BAC - Secretariat

Recommended for Approval by:


Ar./Enr. AYLAH A. ANES
 BAC Chairperson

Approved by:


ALICE L. GUO
 Head of the Procuring Entity