

UTILIZATION OF THE 20% COMPONENT OF IRA FOR DEVELOPMENT PROJECTS
2nd QUARTER, CY 2022

Province, City or Municipality: BAMBAN

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Social Development								
1. Potable Water Supply	Various Barangay	2,000,000.00	1/27/2022		50%	999,900.00		completed
2. COVID-19 Related PPA's and Expenses (as enumerated under item 2.1 of DILG-DBM)	Various Barangay	15,305,226.80			0%			
3. Expansion of Bamban Public Cemetery (Acquisition of Lot and Site Development)	Poblacion San Nicolas	15,000,000.00			0%			
Development								
4. Streetlighting and CCTV	Various Barangay	2,000,000.00	1/27/2022		50%	999,920.00		completed
5. LGU Conuterpart fot the Construction of Public	Brgy. Anupul	25,000,000.00			0%			
Projects/ Cultural Heritage Conservation Projects (such as but not limited to Construction of Open Parks and other Tourist destinations)"	Various Barangay	5,000,000.00			0%			
GRAND TOTAL		64,305,226.80			3%	1,999,820.00		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ROWENA T. MANALESE

Local Budget Officer

ALICE L. GUO

Local Chief Executive